POSTING FOR
4/5/2010

PROPOSED PERSONAL SERVICES CONTRACTS
MODIFICATION TO INCREASE CONTRACT AMOUNT/DURATION

DeptNo	PSC No	DeptDescription	Approval Type	Change	Contract Amount	Descriptionof Work	Duration
27	4135-05/06	Airport Commission	Modification	$2,090,000	$6,110,000	Will provide Travel Medicine, Urgent Care, and Occupational Health services for San Francisco International Airport's passengers, visitors, and employees, as well as for employees of tenants of the airport through a medical clinic. Modification request needed to cover increased cost of living expenses and wages as a result of labor agreements, unexpected conditions, e.g., downturn in business from surrounding employers resulting in a revenue shortfall, reduction in air passengers visiting the Medical Clinic, and reimbursement for relocation costs associated with moving the Medical Clinic from Terminal 2 to the International Terminal.	6/30/2012
28	4096-07/08	Art Commission	Modification	$250,000	$400,000	Will provide fine art handling services for artworks in the collection of the City and County of San Francisco, including, transportation, packing, storing of fine art; de-installation and re-installation of artworks including those of monumental scale; design and fabrication of pedestals and cases.	12/31/2012
40	4019-07/08	Public Utilities Commission	Modification	$100,000	$200,000	Will perform outreach and related activities for SFPUC projects. The work will include developing and maintaining a database of companies and related resources; marketing and promoting potential and specific SFPUC contracting opportunities. SFPUC is requesting modification of money and time because there is an ongoing need to outreach to local business enterprise/firms to ensure the participation of these firms in an effort to deliver SFPUC's major infrastructure projects on time and on budget. In particular, we need outreach services to meet Human Rights Commission's subcontracting goal requirements.	12/30/2011

POSTING FOR
4/5/2010

PROPOSED PERSONAL SERVICES CONTRACTS
MODIFICATION TO INCREASE CONTRACT AMOUNT/DURATION

DeptNo	PSC No	DeptDescription	Approval Type	Change	Contract Amount	Descriptionof Work	Duration
40	4161-08/09	Public Utilities Commission	Modification	$2,000,000	$5,000,000	Will provide preliminary engineering design and cost estimates with additional environmental and permitting support services for a Newark to San Francisco submarine High Voltage Direct Current (HVDC) power cable. Design work will include substation sites and transmission routes from the existing Newark Substation to a new substation on or near Treasure Island with additional possible connections in the Greater Bay Area. Environmental work includes preparation of CEQA documents, environmental background reports and permit applications. Coordination and work plan preparation; environmental document scoping; environmental background and field studies; alternatives analysis; preparation of draft environmental documents; public review of draft environmental documents; response to public comments; preparation of final environmental documents; and mitigation monitoring plan preparation.	8/15/2014
90	4120-05/06	Public Works	Modification	$6,000,000	$7,349,000	Will provide services for financial consulting in facilities acquisition in conjunction with Mission Bay Development-Community Facilities District No. 4 & 6 (CFD #4 & 6). Modification request due to the need to provide public infrastructure much faster than anticipated (in response to market conditions,) the developer completed substantially more projects than planned in 2006-2009. Thus, the developer submitted considerably more submittals for review in the past several years and is anticipating the number and complexity of the submittals for review to increase two to three times in the next few years.	5/14/2015